February 2025

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
	January 27, 2025	January 28, 2025	January 29, 2025	January 30, 2025	January 31, 2025	February 1, 2025	February 2, 2025
McGill							
Bosch							
Team						Worksession - Integration	
Preparation							
Hardware						25.5 - Installation of new powerboard 28 - Jetson SSD replacement 28.3 - Test out the Jetson with all	26.2 - Esquisse
Software						21.4 - Adapt to the dashboard 21.5 - Adapt to services 22.21 - Implement algorithm to estimate current position 22.2 - Lane detection relocalization in	
	February 3, 2025	February 4, 2025	February 5, 2025	February 6, 2025	February 7, 2025	February 8, 2025	February 9, 2025
McGill							
Bosch							
Team						Worksession	
Preparation						31.3 - Unit testing : Accuracy of solution	
Hardware						31.2 - Mount Design : Design and Print	26 - Track Design - Qualification 26.3 - Réalisation 27 - Model Based Steering
Software						13.5 - Integrate algorithm 31.1 - Simulator Testing : Find optimal height	32.1 - Research into available algorithms
	February 10, 2025	February 11, 2025	February 12, 2025	February 13, 2025	February 14, 2025	February 15, 2025	February 16, 2025
McGill							
Bosch							
Team						Worksession - Integration	
Preparation						31.4 - Analysis of results	
Hardware							
Software		22 - Lane Center Relocalization 22.3 - Testing lane detection relocalization on track				31 - Sign Detection Relocalization 32.2 - Develop classifier 32.3 - Unit testing, iterative tuning of classifier	29.2 - Generate or Create Data Set for Training 33.1 - Understand the Frenet-Space Coordinates
	February 17, 2025	February 18, 2025	February 19, 2025	February 20, 2025	February 21, 2025	February 22, 2025	February 23, 2025
McGill							
Bosch							
Team	Status Report 3					Worksession	
Preparation							
Hardware							30.1 - Document and Evaluate current headlights 30.2 - Evaluate feasibility of installation & requirements
Software	29.3 - Formalize Test Set for Validation					13 - Technical Challenge Path	
	February 24, 2025	February 25, 2025	February 26, 2025	February 27, 2025	February 28, 2025	March 1, 2025	March 2, 2025
McGill							
Bosch							
Team						Worksession	
Preparation							
Hardware						30.2 - Design of installation mounts	
Software						29.4 - Train the Data Set 32 - Traffic Light Classifier 32.4 - Integration testing on car in action	