

March 2025							
	Monday February 24, 2025	Tuesday February 25, 2025	Wednesday February 26, 2025	Thursday February 27, 2025	Friday February 28, 2025	Saturday March 1, 2025	Sunday March 2, 2025
McGill							
Bosch							
Team						Worksession	
Preparation						30.2 - Design of installation mounts	
Hardware						29.4 - Train the Data Set 32 - Traffic Light Classifier 32.4 - Integration testing on car in action	
Software						33.2 - Implement function to transition from absolute to Frenet-Space	
	March 3, 2025	March 4, 2025	March 5, 2025	March 6, 2025	March 7, 2025	March 8, 2025	March 9, 2025
McGill	Winter Reading Break	Winter Reading Break	Winter Reading Break	Winter Reading Break	Winter Reading Break		
Bosch							
Team			Integration : Speed Curve Portion		Integration : City Portion	Worksession	Integration : Full Test Track
Preparation							
Hardware		27.3 - Extensive testing to tune the PID and evaluate quality 27.4 - Implement Extended Bicycle Model				30 - Headlight installation	
Software						29 - Object Detection Enhancement 29.5 - Export the model to the Jetson 33.3 - Test implementation of	
	March 10, 2025	March 11, 2025	March 12, 2025	March 13, 2025	March 14, 2025	March 15, 2025	March 16, 2025
McGill							
Bosch							
Team						Worksession	
Preparation							
Hardware							27.5 - Document progress and functionality
Software							
	March 17, 2025	March 18, 2025	March 19, 2025	March 20, 2025	March 21, 2025	March 22, 2025	March 23, 2025
McGill							
Bosch	Qualifications						
Team						Team Event : Qualification Recap	
Preparation							
Hardware							25.6 - Re-design replacement with included voltage regulation
Software							
	March 24, 2025	March 25, 2025	March 26, 2025	March 27, 2025	March 28, 2025	March 29, 2025	March 30, 2025
McGill							
Bosch							
Team							
Preparation							
Hardware							
Software							22.4 - Adjust and improve lane detection from last year 22.5 - Fit the lane equations and extract waypoints 22.6 - Test in the simulator 22.7 - Test on the real car